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Orleans Police Department
Orleans, MA

Area Comparisons  -  Plan Areas vs. Other Similar Sized Police Facilities

by Space Needs Total
Population Projected Space Core SF/ Building Public Classroom Comm. Admin./ Detective Patrol Sally Port Prisoner Detention Evidence/ Armory Core Spaces

Sworn Needs Sworn Area Center Records Processing Found

Chatham MA 6,625 30 22,900 395 19,533 1,150 755 1,000 1,970 530 3,505 800 500 375 1,500 125 11,860

Dennis MA 15,973 50 22,485 270 21,708 1,000 1,240 1,010 2,265 1,125 3,795 800 430 700 1,200 150 13,515

Woodbridge PD CT 8,821 30 19,700 436 680 1,130 640 1,990 750 3,980 975 660 470 960 175 13,085

Old Saybrook PD CT 10,242 30 18,500 403 22,624 350 1,160 675 1,705 775 3,180 900 610 660 1,130 150 12,095

Athol PD MA 11,299 32 18,155 346 545 1,000 540 1,580 600 3,180 950 410 700 850 125 11,080

Orleans PD MA 6,495 29 17,738 423 560 1,000 760 2,520 800 3,170 600 570 700 1,400 200 12,280

Winsted/Winchester PD CT 10,579 32 17,165 340 790 800 470 1,790 420 2,925 1,050 400 570 1,050 200 10,895

Putnam PD CT 8,760 26 16,125 425 635 1,160 555 1,525 890 2,980 900 450 850 580 120 11,070

Weston PD CT 10,173 18 14,300 486 400 630 750 890 410 2,900 450 510 370 680 80 8,763

Average Space Needs 31 18,619 364 20,030 640 1,014 688 1,793 702 3,291 854 518 602 1,024 145 10,866

by Projected Sworn
Population Projected Space Core SF/ Building Public Classroom Comm. Admin./ Detective Patrol Sally Port Prisoner Detention Evidence/ Armory Core Spaces

Sworn Needs Sworn Area Center Records Processing Found

Dennis MA 15,973 50 22,485 270 21,708 1,000 1,240 1,010 2,265 1,125 3,795 800 430 700 1,200 150 13,515

Chatham MA 6,625 30 22,900 395 19,533 1,150 755 1,000 1,970 530 3,505 800 500 375 1,500 125 11,860

Athol PD MA 11,299 32 18,155 346 545 1,000 540 1,580 600 3,180 950 410 700 850 125 11,080

Winsted/Winchester PD CT 10,579 32 17,165 340 790 800 470 1,790 420 2,925 1,050 400 570 1,050 200 10,895

Woodbridge PD CT 8,821 30 19,700 436 680 1,130 640 1,990 750 3,980 975 660 470 960 175 13,085

Old Saybrook PD CT 10,242 30 18,500 403 22,624 350 1,160 675 1,705 775 3,180 900 610 660 1,130 150 12,095

Orleans PD MA 6,495 29 17,738 423 560 1,000 760 2,520 800 3,170 600 570 700 1,400 200 12,280

Norwell PS MA 10,757 28 13,790 280 11,849 490 1,330 1,100 405 1,625 1,000 480 475 680 115 7,850

Putnam PD CT 8,760 26 16,125 425 635 1,160 555 1,525 890 2,980 900 450 850 580 120 11,070

Montague PD MA 8,489 25 11,850 320 11,629 500 1,380 575 1,075 430 1,875 450 530 370 400 75 8,010

Average Space Needs 31 17,841 364 17,469 670 1,096 692 1,752 673 3,022 843 504 587 975 144 11,174
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KVAssociates, Inc.
303 Congress Street
Boston, MA 02210

 1/23/15

January 2008 
RENOVATION

January 2008 
ADDITION

January 2008 
SITEWORK

Work Item Estimate Estimate Estimate

1 General Conditions $142,236 $318,716 $59,445 $93,671 $614,068
2 Site Prep and Demolition $112,658 $60,138 $74,598 $44,531 $291,925
3 Earthwork $3,000 $45,513 $55,850 $18,785 $123,148
4 Landscaping $0 $0 $46,500 $8,370 $54,870
5 Paving and Curbing $0 $0 $131,679 $23,702 $5,380 $160,761 Added $4/lf to precast cubing
6 Site Utilities $0 $0 $164,975 $29,696 $194,671
7 Site Improvements $0 $0 $103,559 $18,641 $122,200
8 Cast-in-Place Concrete $7,577 $221,346 $41,206 $270,129
9 Unit Masonry $188,324 $545,387 $132,068 $865,779

10 Structural Steel $0 $123,200 $22,176 $145,376
11 Misc. Metals $18,801 $87,222 $19,084 $125,107
12 Rough Carpentry $47,512 $174,260 $39,919 $6,000 $267,691 Additional Cost for framing/finishing stairs
13 Finish Carpentry $26,905 $28,907 $10,046 $65,858
14 Architectural Casework $37,868 $25,300 $11,370 $74,538
15 Damproof, Waterproof and Caulking $16,387 $30,126 $8,372 $54,885
16 Building Insulation $13,500 $25,788 $7,072 $46,360
17 Spray Applied Fireproofing $0 $0 $0 $0
18 Asphalt Shingle Roofing $42,204 $59,710 $18,345 $7,300 $127,559 Additional $.50/sf for Waterproofing layer
19 Cementitious Siding $0 $0 $0 $0
20 Sheet Metal Flashing $11,749 $13,960 $4,628 $30,337
21 Security Door, Frame and Hardware $0 $51,500 $9,270 $60,770
22 Door Opening Assemblies $35,410 $71,320 $19,211 $125,941
23 Special Doors $1,250 $20,000 $3,825 $25,075
24 Aluminum Entrances $4,425 $0 $797 $5,222
25 Aluminum Windows $23,436 $14,508 $6,830 $44,774
26 Door Hardware $0 $0 $0 $0
27 Glass & Glazing $12,422 $7,064 $3,507 $22,993
28 Gypsum Wallboard $121,980 $187,945 $55,787 $365,712
29 Tile $25,857 $35,606 $11,063 $72,526
30 Acoustic Ceilings $22,692 $36,129 $10,588 $69,409
31 Resilient Flooring $8,530 $20,401 $5,208 $34,139
32 Carpeting $10,058 $12,670 $4,091 $26,819
33 Seamless Epoxy Flooring $0 $13,584 $2,445 $16,029
34 Painting $23,552 $52,751 $13,735 $90,038
35 Misc. Specialties $27,250 $11,952 $7,056 $46,258
36 Toilet Partitions $5,950 $3,300 $1,665 $10,915
37 Lockers and Benches $6,500 $16,445 $4,130 $53,900 $80,975 Increased Police Locker Unit Price by $1,100/ea 
38 Toilet and Shower Accessories $2,600 $3,433 $1,086 $7,119
39 Equipment $3,650 $850 $810 $5,310
40 Furnishings $0 $0 $0 $0
41 Special Construction $0 $0 $0 $0
42 Elevators $0 $117,000 $21,060 -$12,000 $126,060 Reduced Elevator unit price by $4,000/stop
43 Fire Protection $50,387 $77,211 $22,968 $150,566
44 Plumbing $62,187 $144,196 $37,149 $243,532
45 HVAC $212,771 $395,868 $109,555 $718,194
46 Electrical $193,610 $359,880 $99,628 $36,766 $689,884 Added 2$/sf 
47 Subtotal $1,523,238 $3,413,186 $636,606 $1,003,145 $97,346 $6,673,521
48
49 Overhead and Profit (12%) $182,788 $409,582 $76,393 $120,377 $11,682 $800,822
50 Subtotal $1,706,026 $3,822,768 $712,999 $1,123,523 $109,028 $7,474,343
51
52 Design/Estimating Contingency (10%) $170,603 $382,277 $71,300 $112,352 $10,903 $747,435
53 Subtotal $1,876,629 $4,205,045 $784,299 $1,235,875 $119,930 $8,221,778
54
55 Escalation to Fall 2008  (5%) $84,448 $189,227 $35,293 N/A N/A N/A
56 Escalation from 2015 to Spring 2016 (5%) N/A N/A N/A N/A N/A $411,089

PROJECT TOTAL $1,961,077 $4,394,272 $819,592 $1,235,875 $119,930 $8,632,867

1 The January 24, 2008 cost estimate prepared by A. M. Fogarty & Associates for the Carrell Group.
2 No costs are included for any components of work needing to be changed to conform to current building codes.
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Estimate

Orleans Police Headquarters
                                                                                                                                                           Orleans , MA                                                                                                                  

Strategy A - Renovation and Addition
Update of January 2008 Estimate



KVAssociates, Inc.
303 Congress Street
Boston, MA 02210

 1/23/15

January 2008
BUILDING

January 2008
SITEWORK

Work Item Estimate Estimate NotesITEM for Building for Sitework TOTAL Notes

1 General Conditions $448,292 $60,876 $91,650 $600,818

2 Site Prep and Demolition $78,517 $73,830 $27,422 $179,769

3 Earthwork $56,505 $53,721 $19,841 $130,067

4 Landscaping $0 $46,500 $8,370 $54,870

5 Paving and Curbing $0 $148,474 $26,725 $6,908 $182,107 Added $4/lf to precast cubing

6 Site Utilities $0 $164,975 $29,696 $194,671

7 Site Improvements $0 $103,559 $18,641 $122,200

8 Cast-in-Place Concrete $167,188 $30,094 $197,282

9 Unit Masonry $772,779 $139,100 $911,879

10 Structural Steel $188,800 $33,984 $222,784
11 Misc. Metals $91,575 $16,484 $108,059
12 Rough Carpentry $260,466 $46,884 $3,000 $310,350 Additional Cost for Framing/Finishing Stairs
13 Finish Carpentry $44,458 $8,002 $52,460
14 Architectural Casework $66,730 $12,011 $78,741
15 Damproof, Waterproof and Caulking $27,622 $4,972 $32,594
16 Building Insulation $41,042 $7,388 $48,430
17 Spray Applied Fireproofing $0 $0 $0
18 Asphalt Shingle Roofing $101,069 $18,192 $7,250 $126,511 Additional $.50/sf for Waterproofing layer
19 Cementitious Siding $0 $0 $0
20 Sheet Metal Flashing $20,414 $3,675 $24,089
21 Security Door, Frame and Hardware $51,500 $9,270 $60,770
22 Door Opening Assemblies $100,295 $18,053 $118,348
23 Special Doors $14,500 $2,610 $17,110

24 Aluminum Entrances $6,150 $1,107 $7,257

25 Aluminum Windows $34,596 $6,227 $40,823

26 Door Hardware $0 $0 $0
27 Glass & Glazing $17,038 $3,067 $20,105
28 Gypsum Wallboard $342,059 $61,571 $403,630
29 Tile $54,691 $9,844 $64,535
30 Acoustic Ceilings $58,281 $10,491 $68,772
31 Resilient Flooring $25,110 $4,520 $29,630
32 Carpeting $21,890 $3,940 $25,830
33 Seamless Epoxy Flooring $13,944 $2,510 $16,454
34 Painting $71,047 $12,788 $83,835
35 Misc. Specialties $41,627 $7,493 $49,120
36 Toilet Partitions $2,950 $531 $3,481
37 Lockers and Benches $23,195 $4,175 $53,900 $81,270 Increased Police Locker Unit Price by $1,100/ea
38 Toilet and Shower Accessories $6,239 $1,123 $7,362
39 Equipment $4,450 $801 $5,251
40 Furnishings $0 $0 $0
41 Special Construction $0 $0 $0
42 Elevators $78,000 $14,040 $92,040
43 Fire Protection $128,147 $23,066 $151,213
44 Plumbing $197,234 $35,502 $232,736
45 HVAC $598,422 $107,716 $706,138
46 Electrical $544,020 $97,924 $36,268 $678,212 Added 2$/sf
47 Subtotal $4,800,842 $651,935 $981,500 $107,326 $6,541,603
48
49 Overhead and Profit (12%) $576,101 $78,232 $117,780 $12,879 $784,992
50 Subtotal $5,376,943 $730,167 $1,099,280 $120,205 $7,326,595
51
52 Design/Estimating Contingency (10%) $537,694 $73,017 $109,928 $12,021 $732,659
53 Subtotal $5,914,637 $803,184 $1,209,208 $132,226 $8,059,254
54
55 Escalation to Fall 2008  (5%) $266,159 $36,143 N/A N/A N/A
56 Escalation from 2015 to Spring 2016 (5%) N/A N/A N/A N/A $402,963

PROJECT TOTAL $6,180,796 $839,327 $1,209,208 $132,226 $8,462,217

1 The January 24, 2008 cost estimate prepared by A. M. Fogarty & Associates for the Carrell Group.

2 No costs are included for any components of work needing to be changed to conform to current building codes.
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Orleans Police Headquarters
Orleans , MA

Strategy C - New Station
Update of January 2008 Estimate
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